

South Asian University
Akbar Bhawan, New Delhi 110021

Minutes of Pre-Bid Meeting dated 1st February 2021

Name of work: - "Transplantation and compensatory plantation of trees including maintenance up to seven years at South Asian University (SAU) Campus at Maidan Garhi, New Delhi- 110068"

Sr. No	NIT Clause and Pg. no	Quarries Raised by the Bidders	Clarifications given by South Asian University
1	Section 3.3, Sr.no 1.5 page 12 of NIT	Eligibility criteria.	Discussed and clarified to bidders. No change in NIT Conditions
2	Section 3.1, Sr. no 4, page 7 of NIT	Bidders raised the issue of waiving off EMD as is being done by other engineering departments.	It was made clear that EMD shall not be waived off. The bidders need to submit the EMD as given in NIT.
3.	P 79, 6.1.42	Agencies inquired about availability of water during plantation and maintenance phase.	Tender conditions are very clear in this regard. SAU does not have any arrangement for water. Hence, the bidder/ contractor has to make arrangement of suitable water of their own.
5.	Section 3.1, Sr. no 5, page 7 of NIT	Agencies informed about suitable timing for transplantation/plantation of Trees. It is either spring or rainy season, whereas time period specified in NIT does not consider the fact.	Members noted and agreed on the point raised. It was decided that time period for start of Transplantation work be considered from the start of rainy season. Accordingly, the maintenance period for transplanted trees will be reckoned from the date of completion of transplantation work and time of completion of work shall be reckoned accordingly. Milestones has been revised as attached (Annexure-II).

All other terms and conditions mentioned in the Tender Document will remain unchanged.


EE(Civil), SAU 2/2/21




2/2/21

Table of Milestone(s) (Revision -1)			
S. No	Description of Milestone (Physical)	Time allowed in days (From date of start)	% Amount of tendered cost to be with-held in case of non-achievement of milestone
	For Transplantation/ Plantation		
1	Submission of inception report, methodology and obtaining approval of Delhi Forest Department, Delhi Govt. and other approvals required for transplantation of trees.	30 days	1%
2	Transplantation of 50% trees and plantation of 50% trees.	2 Months from start of rainy season	2%
3	Transplantation and plantation of 100% trees. Submission and approval of detailed programme on maintenance works.	4 Months from start of rainy season	1%
	A) For Maintenance works		
4	Satisfactory start of maintenance works including deployment of manpower in place as per contract	Immediately after completion of work	1%


 2/2/24
 EE(Civil), SAU

 02/2/24